SEPA XML GENERATOR
SCHEDULE

Assignee

Diarmuid, Testers and

Start Date

N

Days

1 User Research Questionnaire Candidates 09-Mar 20-Mar 10.00
2 Product Assessment Diarmuid 23-Mar 23-Mar 1.00
3 Strategy Wo p & ions Diarmuid 24-Mar 25-Mar 2.00
4 dations Diarmuid 26-Mar 26-Mar 1.00
5 Initial Concepts agreed and Designed Diarmuid 27-Mar 31-Mar 3.00
6 |Desi UX Imp \pplied to Live System | Software Development Team|  01-Apr 15-Apr 14.00
7 Source C: for iteration testing Diarmuid 16-Apr 16-Apr 1.00
i) User Testing —Video Recordings Testers and Diarmuid 17-Apr 20-Apr 2.00
] IDs R d Findings Diarmuid 21-Apr 22-Apr 2.00
10 |Reflections and Future Imp: Tts Diarmuid 23-Apr 23-Apr 1.00




